
Radiogram 6126u  Form 24 for 09/17/07 
SM БО1 ОДУ Refueling from Progress 361 БО1,2 with Nitrogen Removal Using Compressor K2 

GMT CREW ACTIVITY 
06:00-06:10 Morning Inspection 
06:10-06:40 Post-Sleep 
06:40-07:30 

  
Breakfast 

07:30-08:00 Work Prep 
08:00-08:15 

CDR, 
FE-1 Daily Planning Conference (S-band) 

08:15-08:30 БМП Ф1 Cartridge Regeneration (Start) 

08:30-08:40 ALTCRISS. PCMCIA Card Replacement. Tagup w/specialists as required. (S-
band) 

08:40-09:10 

CDR 

Progress 360 Loading with IMS Support 
08:15-10:15 FE-1 

09:10-09:40 CDR 
Assist 

PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists 
(S-band) 

09:40-10:10 CDR Progress 360 Loading with IMS Support 

10:15-10:45 FE-1 
Replacement of АСУ Urine Adapter (МП) and Filter Insert (Ф-В) (new Adapter 
No. 036156 , b/c 00043647R, ФГБ1ПГО_3_303_1, Bag No. 359-10 and Filter 
No. 605057 СМ1РО_1_138_1, Cover No. 0660066). Trash removed ones 

10:10-12:10 CDR 

10:50-11:20 FE-1 
Assist 

PROFILAKTIKA. Experiment Ops Using Cycle Ergometer. Tagup w/ Specialists 
(S-band) 

11:20-12:20 FE-1 Local Temperature Switch (ТА251МБ) and ROM Disassembly on Progress 360. 
Record in IMS 

12:20-13:20   Lunch 

13:20-14:50 CDR, 
FE-1 

Review of Procedures to Replace БСС on ПхО and DC1. Tagup w/ Specialists (S-
band) 

13:35-13:40 HAM Radio Setup 
13:40-13:50 HAM Radio Pass 
14:30-14:45 

FE-2 
Installation of Commemorative Plaque for STS-118/13A.1 / (S+Ku-band) 

15:05-15:15 CDR, 
FE-1 Call-Down that Progress Loading Complete (S-band) 

15:15-15:55 CDR СОЖ Maintenance 
15:15-15:30 FE-2 Private Family Conference (S+Ku-band) 
15:15-15:45 Progress 360 Activation, Airduct Tear-Down 
15:45-16:10 

FE-1 
Quick Disconnect Clamp Removal and Video Imagery of Interface 

15:30-17:00 FE-2 Physical Exercise – CEVIS 

16:10-16:30 CDR, 
FE-1 SM/Progress Transfer Hatch Closure 

16:30-17:30 FE-1 ПрК-СУ and СУ-ТКГ Hatch Leak Checks 
17:00-18:00 FE-2 Physical Exercise – RED 
17:30-17:55 FE-1 Video Streaming Workstation Install  
17:50-18:10 CDR IMS Update 

17:55-18:05 FE-1 Downlink of Video Imagery of SM ([АО])-ТКГ Interface Obtained Prior to ПрК-СУ 
Hatch Closure (S+Ku-band) 

18:00-18:05 TVIS, RED, CEVIS, and HRM Data Transfer to MEC 
18:05-18:30 

FE-2 
Work Prep 



18:30-18:55 Crew Requested Conference (S+Ku-band) 

18:15-18:55 CDR, 
FE-1 

18:50-18:55 FE2 
Work Prep 

18:55-19:10   Daily Planning Conference (S-band) 
19:10-19:30   Work Prep 
19:30-20:00   Dinner 
20:00-20:30   Daily Food Prep 
20:30-21:15 CDR Pre-Sleep 

20:30-21:30 FE-1, 
FE-2 Pre-Sleep 

21:15-21:30 CDR БМП Ф1 Cartridge Regeneration (End) 

21:30-06:00 CDR, 
FE-1 

21:30-22:40 
Sleep 

22:40-22:55 Crew Requested Conference (S+Ku-band) 
22:55-06:00 

FE-2 
Sleep 
GCF-JAXA. ТБУ Temperature Monitoring (am)  Task  List  FE-1  
PLANTS-1. Equipment Monitoring (am)  
ISS RS Inventory (behind panels where other activities are being performed) 
Photo/ Video Imagery of Russian Modules Additional 

Activities 
CDR, 
FE-1 

Video Imagery. Life on Station 
Note: Cf. OSTP for any missing references to US Activities. 
End of Radiogram 


